

# Photo Album for New Hampton, IA

Job # 34290

W/O # 25696593

June 6, 2020

This week the chassis was in paint and the pump house structure remained in staging (no photos). Next week the chassis should finish with paint and pump house structure should remain in staging. The fire pump should arrive, and the body should begin fabrication.



DSC00129



DSC00130



DSC00131



DSC00132



<http://reliantfire.com/>



An Oshkosh Corporation Company



*Your Vision to Quality & Safety*

© 2005-2020 Fire & Safety Consulting, LLC  
Neenah, Wisconsin 54956