Photo Album for
Bondurant Fire Department IA
Job # 40188-02
W/O # 31645887
April 19, 2025

This week the chassis was in staging (no photos) and the fire pump began to receive valves and plumbing. The body finished with fabrication. Next week the chassis should be in staging and the pump house structure could be joined with the fire pump. The body may begin the paint process.

DSC00371

DSC00372

DSC00373

DSC00374

Find us on Facebook

DSC00375

DSC00376

DSC00377

DSC00378

Find us on Facebook

http://reliantfire.com/

Pierce®

An Oshkosh Corporation Company

Find us on Facebook