In-Production Photo Report for

Three Rivers Fire Department, MI

Job# 45350

Status as of November 20, 2026

In this report your cab was staged the frame build began, the pump house structure was staged, and the body began the paint process with metal finishing. In the next report your cab may remain staged, the frame build may continue, the pump house may begin initial assembly, and the body may continue through paint.

Due to Thanksgiving holiday break, your next report is scheduled for week ending December 05, 2026.

Pierce
An Oshkosh Corporation Company

Find us on Facebook

Reliant Fire Apparatus



DSC01130




DSC01131



DSC01132



DSC01133



DSC01134



DSC01135




DSC01026



DSC01027



DSC01028



DSC01029



DSC01030



DSC01031



DSC01032



DSC01033



DSC01034



DSC01035



DSC04086



DSC04087



DSC04088



DSC04626



DSC04627



DSC04628



DSC04629



DSC04630

https://reliantfire.com/

Find us on Facebook

An Oshkosh Corporation Company