
In-Production Photo Report for 

Clio Area Fire Authority, MI

Job# 41745  ⁝ PWO# 32630531
Status as of December 05, 2025

In this report your cab completed initial assembly, the frame 

build began, the pump house completed initial assembly, 

and the body completed the paint process. In the next report 

your cab may remain staged to begin initial assembly, the 

frame build may continue, the pump house may remain 

staged, and the body may begin initial assembly.
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