
In-Production Photo Report for 

Brighton Area Fire Authority, MI

Job# 44881  ⁝ PWO# 34694301
Status as of May 01, 2026

In this report your cab completed paint, the frame was staged 

(no photos), the pump house continued initial assembly, and 

the body completed fabrication and began the paint process. 

In the next report your cab begin initial assembly, the frame 

build may continue, the pump house may continue initial 

assembly, and the body may complete the paint process.
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