
In-Production Photo Report for 

Livonia Fire & Rescue, MI

Job# 44935
Status as of May 01, 2026

In this report your cab was merged with the frame, the 

forward body module completedpaintand began the PUC 

plumbing installation, the pedestal remained staged, and the 

body completed initial assembly. In the next report the 

chassis may remain staged, the pedestal may begin initial 

assembly, the forward body module may complete 

plumbing installation, and the body may remain staged.
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