
In-Production Photo Report for 

Imlay City, MI

Job# 40267
Status as of June 26, 2026

In this report your cab continued through paint, the frame 

build continued, the pump house was painted then staged 

to continue initial assembly, and the body completed

fabrication and began the paint process. In the next report 

your cab may complete the paint process, the frame build 

may continue, the pump house may continue initial 

assembly, and the body may continue through paint.
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Due to limited staffing and the Pierce facilities 4th of July shut down 

next week, your next scheduled report is week ending July 11, 2026.

http://reliantfire.com/
http://www.piercemfg.com/
https://www.facebook.com/ReliantFireApparatus/
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