
In-Production Photo Report for 

Johnston-Grimes Metropolitan Fire District, IA

Job# 40367
Status as of June 26, 2026

In this report your cab continued through paint, the frame 

build began, the pump house began initial assembly, and 

the body was fabricated and staged. In the next report 

your cab may continue the paint process, the frame build 

may continue, the pump house may continue initial 

assembly, and the body may begin the paint process.
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Due to limited staffing and the Pierce facilities 4th of July shut down 

next week, your next scheduled report is week ending July 11, 2026.

http://reliantfire.com/
http://www.piercemfg.com/
https://www.facebook.com/ReliantFireApparatus/
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