
In-Production Photo Report for 

Chetek Fire Department, WI

Job# 45297  ⁝ PWO#  35021189
Status as of July 17, 2026

In this report your commercial chassis arrived and was 

staged to begin preparations for fire and emergency use, 

the pump house continued initial assembly, the tank 

continued the paint process, and the body remained 

staged. In the next report chassis prep may begin, the 

pump house may be painted then staged to continue initial 

assembly, the tank may complete the paint process, and 

the body may remain staged to begin initial assembly.
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