
In-Production Photo Report for 

Lake Charter Township Fire Department, MI

Job# 44699  ⁝ PWO# 34564229
Status as of September 03, 2026

In this report your cab completed the paint process, the 

frame build began (in TN), the pump house remained 

staged, and the body completed the paint process. In the 

next report your cab may remain staged to begin initial 

assembly, the frame build may continue, the pump house 

may be painted then staged to continue initial assembly, 

and the body may be staged to begin initial assembly.
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