
In-Production Photo Report for 

Spencer Fire Department, IA

Job# 42761
Status as of September 03, 2026

In this report your cab was merged with the frame, 

the pump house was queued for installation, and 

the body completed the paint process. In the next 

report the pump house may be merged with the 

chassis while the body may begin initial assembly.
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