


# Photo Album for Palo Benefited FD 6, IA

## Job # 30857

W/O # 21855577

## September 1, 2017

This week the chassis continued with chassis prep. The pump house structure and fire pump were joined. The body remained in staging (no photos). Next week the chassis should continue with chassis prep. The pump house could begin the paint process and the body could start to receive trim and wiring harnesses.



DSC06294



DSC06295



DSC06296



DSC06297



DSC06298



DSC06299



DSC06300



DSC06301




DSC06302



DSC06303



DSC06304



DSC06305



DSC06306



DSC06307



DSC06308



DSC06309



DSC06310



DSC06311



DSC06312



<http://reliantfire.com/>



An Oshkosh Corporation Company



*Your Vision to Quality & Safety*

© 2005-2017 Fire & Safety Consulting, LLC  
Neenah, Wisconsin 54956