



Photo Album for Greenfield FD., WI

Job # 41190

W/O # 32286963

May 4, 2024

This week the cab began to receive trim and wiring harnesses, and the chassis frame began initial assembly. The pump house was in staging (no photos) and the body began to receive trim and wiring harnesses. Next week the cab and pump house could be mounted and may be the body.



DSC00233



DSC00234



DSC00235



DSC00236



DSC00237



DSC00238



DSC00239



DSC00240



DSC00241



DSC00242



DSC00243



DSC00244



DSC00245



DSC00246



DSC00247



DSC00250



DSC00251



DSC00252



DSC00253



<http://reliantfire.com/>



An Oshkosh Corporation Company