


In-Production Photo Report for Jefferson Fire Department, WI Job# 38300

Status as of August 09, 2024

In this report your apparatus remained staged while the aerial device continued initial assembly. In the next report the aerial device may complete initial assembly and be pinned to your apparatus followed by the start of aerial testing.





DSC03671



DSC03672



DSC03673




DSC03674



DSC03675



DSC03623



DSC03624



DSC03625



DSC03626



DSC03627



<https://reliantfire.com/>



An Oshkosh Corporation Company