

In-Production Photo Report for Greenfield Fire Department, WI Job# 39011

Status as of February 14, 2025

In this report your cab completed paint and began initial assembly, the frame build continued, the pump house completed initial assembly, and the body completed the paint process. In the next report your cab may continue initial assembly, the frame build may continue, the pump house may remain staged, and the body may begin initial assembly.





DSC00076



DSC00077



DSC00078



DSC00079



DSC00080



DSC00181



DSC00182



DSC00183



DSC00184



DSC00185



DSC00186



DSC00187



DSC00194



DSC00195



DSC00196



DSC00197



DSC00198



DSC00843



DSC00844



DSC00845



DSC00846



DSC00847



<https://reliantfire.com/>



An Oshkosh Corporation Company