
Photo Album for Michigamme-Spurr VFD., MI Job # 39978 W/O # 31526049 April 26, 2025

This week the chassis continued with chassis prep and the pump house began final pump assembly. The body began to receive trim and wiring harnesses. Next week the chassis should continue with chassis prep and the pump house could be mounted. The body could finish with trim and wiring harnesses.



DSC00192





DSC00193



DSC00195









DSC00196



DSC00197




DSC00198 DSC00199





DSC00200



DSC00202

Find us on Facebook



DSC00201



DSC00203



DSC00204



DSC00206



DSC00205



DSC00207









DSC00209

