Photo Album for Lyons Fire Dept., WI Job # 31886-01 W/O # 22992512 April 7, 2018

This week the chassis remained in staging (no photos) and the body began the paint process. Next week the chassis should remain in staging and the pump house structure may begin fabrication. The fire pump may arrive and the body may finish with paint.



DSC00307



DSC00309

Find us on Facebook



DSC00308



DSC00310



DSC00311





http://reliantfire.com/



An Oshkosh Corporation Company



