

Photo Album for New Hampton, IA

Job # 34290

W/O # 25696593

Mat 30, 2020

This week the chassis remained in staging and the pump house structure was fabricated. Next week the chassis and pump house structure should remain in staging and the fire pump could arrive. The body could begin fabrication.



DSC00120



DSC00121



DSC00122



DSC00123



DSC00124



DSC00125



<http://reliantfire.com/>



An Oshkosh Corporation Company



Your Vision to Quality & Safety

© 2005-2020 Fire & Safety Consulting, LLC
Neenah, Wisconsin 54956