



Photo Album for
Stanwood Fire Dept., IA
Job # 35507
W/O # 26831113
June 19, 2021

This week the chassis was in staging (no photos) and the pump house structure was joined with the fire pump. The body continued the paint process. Next week the chassis could begin preparations for fire service and the pump house could begin the paint process. The body should finish with paint.



DSC00327



DSC00328



DSC00329



DSC00330



DSC00331



DSC00332



DSC00333



DSC00334



DSC00335



DSC00336



<http://reliantfire.com/>



An Oshkosh Corporation Company



Your Vision to Quality & Safety

© 2005-2021 Fire & Safety Consulting, LLC
Neenah, Wisconsin 54956