


Photo Album for  
Fennimore Fire Dept., WI  
Job # 35950  
W/O # 27293370  
August 7, 2021

This week the cab began to receive trim and wiring harnesses and the chassis frame began initial assembly. The pump house began the paint process, and the body was in staging. Next week the cab should continue to receive trim and wiring harnesses and the chassis frame should continue with assembly. The pump house may finish with paint and the body should begin to receive trim and wiring harnesses.



DSC00244



DSC00245



DSC00246



DSC00247



DSC00248



DSC00249



DSC00250



DSC00251



DSC00252



DSC00253



DSC00284



DSC00285



DSC00286



DSC00287



DSC00288



DSC00289



<http://reliantfire.com/>



An Oshkosh Corporation Company



*Your Vision to Quality & Safety*

© 2005-2021 Fire & Safety Consulting, LLC  
Neenah, Wisconsin 54956