



Photo Album for
Humboldt Fire Dept., IA
Job # 38189

W/O # 30671105
September 16, 2023

This week the chassis continued with chassis prep and the body began to receive trim and wiring harnesses. Next week the chassis should continue with chassis prep and the body should finish with trim and wiring harnesses.



DSC00374



DSC00375



DSC00376



DSC00377



DSC00378



DSC00379



DSC00380



DSC00381



DSC00382



<http://reliantfire.com/>



An Oshkosh Corporation Company