



Photo Album for Onawa Fire Dept IA

Job # 39981

W/O # 31526119

June 15, 2024

This week the cab began to receive trim and wiring harnesses, and the chassis frame began initial assembly. The pump house continued with final pump assembly and the body finished with paint. Next week the cab should continue with trim and wiring harnesses and the chassis frame should continue with assembly. The pump house should be in staging and the body should begin to receive trim and wiring harnesses.



DSC00102



DSC00103



DSC00104



DSC00105



DSC00106



DSC0107



DSC0108



DSC0109



DSC0110



DSC0111



DSC0112



DSC0113



DSC0114



DSC00356



DSC00357



DSC00358



DSC00359



<http://reliantfire.com/>



An Oshkosh Corporation Company