



Photo Album for Bondurant Fire Department IA

Job # 40188-01

W/O # 31645886

May 17, 2025


This week the chassis continued with chassis prep and the pump house was unavailable for photos. The body began to receive trim and wiring harnesses. Next week the chassis should continue with chassis prep and the pump house should be mounted. The body should finish with trim and wiring harnesses.



DSC00264



DSC00265



DSC00266



DSC00267



DSC00268



DSC00269



DSC00270



DSC00271



DSC00272



<http://reliantfire.com/>



An Oshkosh Corporation Company