

# In-Production Photo Report for Clinton Township Fire Department, MI Job# 39726-01


Status as of June 27, 2025

In this report your cab began the paint process, the pump house began initial assembly, and the body began fabrication. In the next report your cab may continue through paint, the pump house may continue initial assembly, and the body may complete fabrication and be staged to begin the paint process.

**Due to the annual Pierce facility 4<sup>th</sup> of July shut down, your next scheduled report will be week ending July 12<sup>th</sup>, 2025.**

Thank you. Have a very safe & happy Independence Day week!






DSC00430



DSC00431



DSC00432



DSC03231





DSC03232



DSC03233




DSC03234



DSC03235





DSC03251



DSC03252



DSC03253



DSC03254



DSC03255



<https://reliantfire.com/>



An Oshkosh Corporation Company